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Project Timeline: Clearwater River Floodplain Maps Update

Estimated Timeframes

Completed

Completed

*Preliminary Maps issued January

28, 2021
Mid 2021 comment appeals

2022 (estimated)

Measurements are made of the
topography around the river,
along with any culverts, bridges,
and road crossings. LIDAR
uses an airplane to collect
ground elevation over a large
area, and ground survey
supplements the airborne data.
Flood flow data determine how

The elevation and
survey data are
combined with the flood
flow data to determine
where the water will go
when it overflows the
channel and how far it
will spread out. The area
shown to be underwater

Draft data is
delivered to the
communities. Public
review of the draft
data.

FEMA Preliminary Maps
are produced and ready
for public review and
comment period. A
virtual public open house
will be held on March 18,
2021. A 90-day official

FEMA Flood
Insurance Rate
Maps finalized.

e comment & appeal
much water there will be in a

river during a flood event.

and at high risk is period will be held in mid
mapped as the 2021.

regulatory floodplain.

Flood Insurance
Rate Maps become
effective

Preliminary Data
public comment
and appeal period

Draft Data available
public review

Data gathering Engineering and

floodplain modeling

Resiliency and
Mitigation efforts

Once new maps become
effective the community
can determine what
mitigation efforts it would
like to pursue to reduce
flood risks.

Public Review

A public open houses is usually held during this time.
_ _ _ Due to COVID-19 public open houses will be held
3) Hydraulics (engineering) virtual.

Public comments are encouraged after review of the
data. There will be an official 90-day appeal period after
the maps become preliminary.

Flood Study Conducted
4 steps of a flood study.
1) Survey & LIDAR

2) Hydrology (flood flow) 4) Mapping (delineation)



